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Page Tag 
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PageTag Dev 
Implementation

Reconciliation Custom Page 
Tags

NetInsight 
Account 
Setup

Production
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Data Provider 
Acceptance

Production
Implementation

Comments

ASF 5 of 5 100 100 100 N/A 100 100 Yes 100

ECHO Website 3 of 5 100 100 60 N/A 100 90.0 Pending 0 Reconciliation ongoing.
ECHO Wist 3 of 5 100 100 50 N/A 100 87.5 Pending 0 Reconciliation ongoing.
ESDIS Webpages 5 of 5 100 100 100 N/A 100 100.0 Yes 100
GCMD 5 of 5 100 100 100 100 100 100.0 Yes 100
GES DISC 5 of 5 100 100 100 100 100 100.0 Yes 100

GHRC 5 of 5 100 100 100 N/A 100 100 Yes 100

GHRC's web metrics were 
implemented in OPS on 
3/10/2009

LARC 5 of 5 100 100 100 N/A 100 100.0 Yes 100
LP ECS 4 of 5 100 100 100 N/A 100 100 Yes 100
MODAPS 5 of 5 100 100 100 N/A 100 100 Yes 100
NSIDC 5 of 5 100 100 100 N/A 100 100 Yes 100
ORNL 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
DAAC Alliance 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
Ivanova 5 of 5 100 100 100 N/A 100 100 Yes 100
PODAAC 5 of 5 100 100 100 N/A 100 100 Yes 100

SEDAAC 5 of 5 100 100 100
N/A

100 100 Yes 100

Apache logs operational for web 
metrics.  Page tag reconciliation 
ongoing.

REASON -Software 
Reuse 5 of 5 100 100 100

N/A
100 100.0 Yes 100

REASON - SPG 5 of 5 100 100 100 N/A 100 100.0 Yes 100
REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100.0 Yes 100

CDDIS 0 of 5 0 0 0 0 0 0 0 0
LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
OCDS TBD TBD TBD TBD TBD TBD TBD TBD 0
Overall Status* 16 of 20 86.3 Original Overall Status:  

86%.  New status reflects 
additional data providers 
(CDDIS)

Overall Status* 16 of 19 89.5
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